[bookmark: _GoBack]APPROVED School Board Construction Bids February 26, 2020

MOTION: Approved awarding contracts to the firms listed below that are bolded and highlighted for a total of $7,341,874. The contracts do not include the Alternates listed below.  
Package 				Firm Name 		              		Bid Amount
1A - General Trades 				Moh's Contracting 			$ 1,116,460
4A - Masonry 					J&K Masonry 				$ 180,000
5A - Steel Supply 					K&K Fabrication 				$ 96,249
5B - Steel Install 					Sowles Co. 				$ 85,000
7A - Roofing 					Future Award 				$ 150,000
7B - Metal Wall Panels 				Innovative Building Products 		$ 138,700
8A - Glazing, Curtain Walls, Alum Entrances 	Ford Metro Inc. 				$ 116,740
9A - Gypsum Board Assemblies 			Wagner Construction 			$ 157,000
9B - Tile 						Grazzini Brothers 			$ 95,700
9C - Acoustical Treatments 			Palmer Soderberg 			$ 170,258
9D - Flooring & Carpet 				Multiple Concepts Interiors 		$ 55,650
9E - Painting 					Reichel Painting 				$ 67,500
11A - Food Service Equipment 			Culinex 					$ 201,000
23A - Mechanical & Plumbing 			Bauernfeind Goedtel 			$ 3,889,717
26A - Electrical & Low Voltage 			Laketown Electric 			$ 640,000
31A - Earthwork, Landscaping, Utilities 		JJD Companies 				$ 331,900
SUBTOTAL: 	$ 7,491,874

		Alternate Bids (Not Included in Bid Package Above)
	
	Secondary School
Alternate #S1 (Sealing Exterior Windows)			$10,696
Alternate #S2 (Curb Adapters for RTUs)			$13,500
Alternate #S3 (Fence Around Greenhouse)			$14,300
Alternate #S4 (Greenhouse Sink & Sewer)			$53,925
Alternate #S5 (Replace AHU SX-1)				$31,690

Elementary School
Alternate #E1 (Sealing Exterior Windows)			$8,404
Alternate #E2 (Coil & Condensing Unit – AHU#3)		$88,600


MOTION: Approved the following contracted services listed below that are bolded and highlighted for a total of $763,740.
Contracted Service 		       		Firm Name 		        		Bid Amount
Construction Contingency 				NRHEG 					$ 100,000
General Conditions 				Knutson 				$ 575,859
CM Fee 						Knutson 				$ 134,768
Design Fee 					ISG 					$ 581,175
Building Permit 					NRHEG 					$ 72,550
Abatement 					NRHEG 					$ 69,182
Special Inspections & Testing 			Chosen Valley 				$ 11,613
Commissioning 					IEA 					$ 41,500
FF&E 						NRHEG 					$ 267,000
SUBTOTAL:           $ 1,853,647

Final Project Costs 	 	9,345,521
Owner Available Funds 		$ 9,346,922
Over / Under 			$ 1,401

